Meeting Notes 24.06.2026

Project Planning & Approach

- Do not define requirements upfront and ask the customer to choose from them.
- Only define enough requirements to deliver the MVP for the first sprint.
- No overengineering: do not solve problems we do not have. Fewer than 10 users → performance isn't a initial driver!
- We can either work together as a whole or cluster tasks and split them across team members.

Process & Scrum

- Agile process: we need sprint planning.
- We use story points, not time-based estimates.
- The heatmap serves as a consistency check for the sprints → when do sprints make sense?
- Plan the sprint, build user stories, talk to the customer, then build and present (MVP). (a cycle)
- Open questions: How long are the sprints? When do we hold sprint planning and retrospectives?

Stakeholders & Communication

- Adam is our sole point of contact, but we should be aware of the other stakeholders.
- No additional stakeholder interviews are needed at this stage.
- We need to organize internally so that all team members have the same information and the same questions are not asked three times by different people.
- Adam is unavailable in September. Jan is unavailable in August.

Architecture & Documentation

- Identify architecture drivers, then create ADRs to document how those drivers influenced our decisions. The ADRs are sufficient to justify our

architectural choices.

- Open question: How much traceability do we need for the project to succeed?

Requirements & UI

- For all UI requirements, UI mockups are a valid and expected technique.→ it depends on how useful it actually is for us, and how quickly we can put something like that together

Quality

- What are our quality goals? How do we implement them, measure them, and automate that measurement?
- Skip generic quality aspects → we need a concrete plan for maintainability and data integrity.

Support Processes & Tools

- What support processes and tools do we need to be able to develop?

Presentation

- The next presentation is fixed at 8 minutes - do not go over.
- The presentation must cover: what the project is about, how we organized it, and how it fits into the overall plan.
- The FINAL presentation includes a Lessons Learned section.